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Date:  Thursday, July 16, 2009 mlm
From: Brian Kelly, OSC 333651
To: Linca M. Nachowicz, U.S. EPA Jason El-Zein, U.S. EPA
Mar< Durno, EPA David Chung, U.S. EPA - HQ
Beverly Kush, U.S. EPA Barbara Carr, U.S. EPA
Michael Browning, START Carol Ropski, U.S. EPA
Marvjane Adamo, U.S. EPA Tracy Johnson, U.S. EPA
Patrick Hamblin, U.S. EPA John Maritote, U.S. EPA
Brian Schlieger, U.S. EPA Mick Hans, U.S. EPA
Mict ael Chezik, U.S. DOI Jane Mackey, Congressman Conyers
Jeffrey Bonkoski, Trenton FD Dave Michalak, Trenton FD
Joe Walczak, MDEQ Paul Owens, MDEQ
Dan Yordanich, MDEQ Richard Conforti, MDEQ
Edward Novak, MDEQ Tracy Kecskemeti, MDEQ
Erin .rwin, Wayne County Mark Hammond, Wayne County
Susan Thompson, Wayne County Mayor Gerald R. Brown, City of Trenton
Raymond Wojtowicz, Wayne County Randy Schoen, City of Trenton
Jack Ghannam, Wayne County
Subject: Continuation of Transformer Draining
DSC Trenton
Trenton, MI
Latitude: 42.1636
Long tude: -83.1703
POLREP No.: 6 Site #: B5KV
Reporting Period: 7/6/2009 - 7/16/2009 D.O. #: TO-03
Start Date: 5/12/2009 Response Authority: CERCLA
Mob Date: 5/12/2009 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #:  MIN 000510 214 Incident Category: Removal Action
RCRIS ID #: Contract # PR-R5-09-10107

Site Description

The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel
production facil ty located at 1491 West Jefferson Avenue, Trenton, Michigan.

See previous PCLREPs for details.



Current Activities
U.S. EPA has completed draining 59 of 86 transformers for a total of 26,000 gallons of PCB
oil.

U.S. EPA als) began to ship, for disposal, the PCB oil drained from the transformers. Five
loads of PCB oil, a total of 15.892 gallons of oil, have been shipped to Clean Harbors Deer
Park, L.P., 2027 Independence Parkway South, LaPorte, TX 77571.

Another 11,100 gallons of PCB oil is being stored in an on site frac tank pending disposal.

Planned Removal Actions
The draining of transtormers is expected to be completed by July 22. U.S. EPA will then
begin to move and package for dispose the 3,700 capacitors.

Next Steps

1) Continue draining transformers,

2) Dispose of transformer oils,

3) Begin the removal and disposal packaging of capacitors,
4) Mobilize crane to move capacitors.

Key Issues

The environrental problems outlined in the site(]s closure plan are beyond the scope of this
removal action. The On-Scene Coordinator has requested U.S. EPATs Remedial Section
determine whether DSC should be scored for the NPL.

Estimated Costs *

| Total To %
| Budgeted / Date )Remaining Remaining

;Extramural Costs

ERRS - Cleanup Contractor | $825.000.00 $201,500.00| $623,500.00|  75.58%
START ©$25,000.00; $13,939.00 $11,061.00]  44.24%
Intramural Costs l‘
USEPA ~$15,00000] $11,000.00]  $4,00000]  26.67%|
" |
Total Site Costs 7$865,000.00] $226439.00] $638.561.00|  73.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final paymerts made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not



necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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